
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:27 PM
Run date

Time

Reviewer: Boal, Brian 22-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Collins, Warren
Diary #: 004 Date: 21-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 590

Inspection Type: Intermittent

Title: Assistant Structural Rep

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Work Performed is covered by CCO No. 170 - Force Account Contract Change Order.
Hours of Work/Period covered: 0700 - 1300 (6 Hours).

Bid Item: 001 C-WWW-EFA.170CCO-170 Wrapping Wire Welding

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN BROWNIronworker 5.30 0.00 0.00 5.30

GEN DANIEL DUNNIronworker 0.30 0.00 0.00 0.30

JNM RICHARD DAMBOISEIronworker 5.30 0.00 0.00 5.30

Diary: Dispute

General Comments

Preparing S-Wire test piece for second (2nd) Cadweld demonstration. Small hand tools were used as part
of this work.
Thermocouples attached to test piece by Caltrans personnel prior to S-Wire being placed. Damage to
sheathing occurred during the performance of the Iron Worker operations. This was repaired by Caltrans
personnel after Iron Workers had completed their work.
Cadweld demonstration scheduled for Tuesday 26th April 2011.

001 C-WWW-EFA.170
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